
June 13, 2012 

Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-ll5 
Seattle, WA 98101 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for May 2012 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN MAY 2012 

None. 

Deliverables Approved by EPA 

None. 

Deliverables Submitted to EPA 

L WG provided a background document on hot spots in the Portland Harbor Feasibility Study 
(FS) on May 4, 2012. 

An Oregon Hot Spot meeting was held with EPA, Oregon Department of Environmental Quality 
(DEQ), and the Department of Justice (DOJ) on May 10, 2012. 

Draft FS GIS information was provided to EPA on May 24, 2012. 

LWG provided a cross reference table for the April draft FS EPA presentation on May 24, 2012. 

LWG provided an estimated alternative sequencing on May 30, 2012. 

Comments/Documents Provided by EPA 

On May 10, 2012, EPA requested multiple draft FS GIS shapefiles, an SMA or sub-SMA 
sequence of construction with time stamps for each alternative in tabular format and the password 
for the cost spreadsheet. 
On May 21, 2012, DEQ provided a list of seven questions from the May 10, 2012, hot spots 
meeting. 
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is currently planned for June, July, August, and September 2012 
includes the following: 

June 2012: Redline strike-out comments expected from EPA on draft final Baseline Human 
Health Risk Assessment 

June 2012: Comments on significant issues from EPA on draft final Baseline Ecological Risk 
Assessment expected 

July/August 2012: Redline strike-out comments expected from EPA on draft final Remedial 
Investigation 

July 2012: Initial EPA feedback on draft FS expected 

Submittal dates for pending documents currently under preparation by L WG and scheduled for submittal 
in upcoming months are listed in Table 1 -Status of Active LWG Deliverables- Portland Harbor Rl/FS. 
This table has been reformatted from previously submitted versions to only include pending and recently 
submitted deliverables for which EPA comments or approvals are required. Table 2 - Status of L WG 
Deliverables- Portland Harbor Rl/FS reflects the more complete list ofLWG submittals and is equivalent 
to the former Table 1 provided in previous progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submittw 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The L WG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the Rl/FS. Also, the L WG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are indeed not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

Jennifer W oronets 
L W G Administrative Project Coordinator 
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Copies: Jim Anderson, ODEQ (email only) 
Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes ofYakama Nation (email only) 
Julie W eis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D' Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management 
L WG Repository 
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Table 1. Status of Active LWG Deliverables- Portland Harbor RI/FS 
Deliverable1 Submittal Status/ Comments EPA 

Deadline2 Comments 
Target Date 

None - - -

Notes: 
1

- Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 200la). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 
- Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 

EPA 30 days following receipt of comments from EPA. 

:Peliv~,:rable completed ~Clappr~veqlly·EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables- Portland Harbor RI/FS 
Deliverable1 Submittal Status/ Comments EPA Comments 

Deadline2 Target Date 

Round 1 
Compilation of November2007 Submitted to EPA and DEQ 
Information for 11/21/2007. Need written 
Sources Between response from DEQ and EPA 
RM 11 and 11.6 that upland sources are under 
East Bank of investigation consistent with the 
Portland Harbor Road to the ROD. 

Round 2 Biota 
Revised Round 2 11/23/2005 Submitted 11/23/2005; approved 12/8/2005 
QAPP Addendum with conditions on 12/6/2005; a 
6: Sampling of final QAPP addendum is 
Benthic required 
Invertebrate Tissue 

Final Round 2 TBD On 2/9/2006, the L WG 
QAPP Addendum submitted a response to EPA's 
6: Sampling of comments on the 11/23/2005 
Benthic version of the QAPP addendum. 
Invertebrate Tissue The L WG has not heard back 

from EPA on that response. The 
L WG believes that a final QAPP 
in not required. Need EPA 
agreement that this final QAPP 
is not required. 

Hydro/Sed Modeling 
Phase2 May2009 Submitted 5/7/2009; EPA 
Hydrodynamic Re- comments received 7/22/2009 
calibration Report 

Groundwater Pathway 
Draft Round 2 4/22/2005 Submitted4/22/2005;EPA 
Groundwater comments received 6/3/2005 
Pathway 
Assessment 
Sampling and 
Analysis Plan 
Round 2 TBD Outstanding issues to be 
Groundwater addressed in GW Appendix to 
Pathway Draft RI Report. 
Assessment 
Sampling and 
Analysis Plan-
Response to EPA 
Comments 
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Deliverable1 Submittal Status/ Comments EPA Comments 
Deadline2 Tan?:et Date 

Revised Round 2 TBD Outstanding issues to be 
Groundwater addressed in GW Appendix to 
Pathway Draft RI Report. 
Assessment 
Sampling and 
Analysis Plan 
(including 
Appendix A - Site 
Summaries and 
Appendix B -Pilot 
Study Data Report) 
Round 2 FSP for 4/29/2005 Submitted4/29/2005; EPA 
Sampling of comments received 6/10/2005 
Shoreline Seeps at 
Human Use 
Beaches 
Revised Round 2 No longer needed The only seep determined to 
FSP for Sampling pose a potentially complete 
of Shoreline Seeps exposure pathway is discharge 
at Human Use from Outfall22B. The existing 
Beaches data from Outfall22B include 

the upland COis and meet the 
data quality requirements for 
risk evaluation (Category 
l/QA2). Based on the Round 2 
Report evaluations, no additional 
seep data are needed. Therefore, 
this FSP is no longer needed. 

Revised Round 2 3/27/2006 Redline version submitted 4/28/2006 
Groundwater 3/27 /2006; EPA needs to 
Pathway provide final approval of this 
Assessment SAP FSP. This revised FSP was 
Attachment 2: prepared and submitted after the 
Transition Zone associated field work was 
WaterFSP completed. 

Revised Round 2 10/7/2005 Submitted 10/7/2005: 
Groundwater Conditional approval of 
Pathway proposed changes to the QAPP 
Assessment SAP addendum received from EPA 
Attachment 3: on 9/30/2005. EPA needs to 
Supplement to provide final approval of this 
QAPP Addendum QAPP. Approval to conduct 
3 sampling was provided by EPA 

on 9/30/2005. 
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Deliverable1 Submittal Status/ Comments EPA Comments 
Deadline2 Tan?:et Date 

Revised 3/27/2006 Submitted 3/27/2006. EPA 
Trans ilion-Zone needs to provide fmal approval 
WaterFSP of this FSP. Approval to conduct 
Addendum] sampling was provided by EPA 
Sampling Plans for on 9/30/2005. This revisedFSP 
ExxonMobil, was prepared and submitted after 
Siltronic, Gasco, the associated field work was 
andArkema completed. 

Revised 3/27/2006 Submitted 3/27/2006. EPA 
Transition-Zone needs to provide fmal approval 
WaterFSP of this FSP. Approval to conduct 
Addendum2 sampling was provided by EPA 

on 10/13/2005. ThisrevisedFSP 
was prepared and submitted after 
the associated field work was 
completed. 

Natural Attenuation 
Step 2 Natural No longer needed 
Attenuation 
Evaluation Report 

Tech Memos 
Revised TRV 10/23/2004 Submitted; EPA comments 
Selection TM received 3/18/2005. On 

6/10/2005, EPA directed the 
LWG to submit the final TRV 
Selection TM with the PRE. The 
fmal TRV Selection TM was 
submitted as an appendix to the 
9/9/2005 PRE. 

Second Revision 117/2005 Submitted; EPA comments 
Preliminary Risk received 3/4/2005. On 
Evaluation 6/10/2005, EPA directed the 
Approach TM L WG to submit the fmal PRE 

approach TM with the PRE. The 
fmal PRE Approach was 
submitted as an appendix to the 
9/9/2005 PRE. 

Comprehensive 6/27/2004 Submitted; EPA comments 
ERA Approach received 10/1/2004 
TM 
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Deliverable1 Submittal Status/ Comments EPA Comments 
Deadline2 Tan?:et Date 

Revised TBD In a 1/11/2006 meeting with 
Comprehensive EPA, the L WG proposed 
ERA Approach deleting this deliverable. The 
TM L WG has not heard back from 

EPA on this proposal. Need EPA 
agreement that this deliverable is 
no longer needed. 

Process for 1120/2005 Submitted; EPA comments 3/21/2005 
Derivation of received 6/30/2006; a revised 
PRGsTM tech memo is not required. 

Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA 5/2/2006 
Determining comments received 6/5/2006; 
Backgroundforthe revised tech memo required. 
Portland Harbor 
Superfund Site 

Revised Approach 7/20/2006 The revised approach to 
to Determining determining background for the 
Backgroundforthe Portland Harbor Superfund Site 
Portland Harbor will be provided in the Draft RI 
Superfund Site Report 

Process for The approach for Delineating the 
Delineating the Extent of Contamination 
Extent of Upstream and Downstream of 
Contamination the ISA will be provided in the 
Upstream and Draft RI Report 
Downstream of the 
!SA 

COPC Selection ~1123/2006 In a 1/11/2006 meeting with 
Interim EPA, the L WG proposed 
Deliverable deleting this deliverable. The 

L WG has not heard back from 
EPA on this proposal. Need EPA 
agreement that this deliverable is 
no longer needed. 

Ecological 9/9/2005 Submitted 9/9/2005; EPA 11/8/2005 
Preliminary Risk comments received 4/28/2006, a 
Evaluation (PRE) revised PRE is not required 

Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA 5/16/2006 
Assessment comments received 7/6/2006 
Interpretation 
Report 
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Deliverable1 Submittal Status/ Comments EPA Comments 
Deadline2 Tan?:et Date 

Food Web 1114/2005 Submitted 11/4/2005; EPA 113/2006 
Modeling Report: comments received 3/10/2006 
Evaluating Trophic 
Trace and the 
Arnot and Go bas 
Models for 
Application to the 
Portland Harbor 
Superfund Site 
Revised Ecological 5/26/2006 Submitted 5/25/2006; directive 7/9/2006 
Water Screening EPA comments received 
Levels 9/15/2006, and a correction to 

the xylene A WQC on 9/27/06. 
Additional revisions were 
submittedon 10/13/2006. 

Feasibility 
Study 
Literature Survey October 2007 Submitted 10/3l/2007. EPA Jan-08 
of Treatability comments received 2/15/08. A 
Studies revised deliverable is not 

required, EPA comments 
indicated that they should be 
addressed in the FS. 

Round 3B (FS) September 2008 Submitted 5/18/2009 
Side-scan Sonar 
Data Report 

Treatment Early May 2009 Submitted 6/5/2009; EPA 7/6/2009 
Technologies comments received 7/9/2009 
Screening Table 

Screening of MidMay2009 Submitted6/18/2009;EPA 7/2/2009 
Disposal Facilities comments received 7/ I 0/2009 
for the Feasibility 
Study 
Memorandum 

Early Preliminary Late March 2009 Submitted 3/27/2009 
Remediation Goals 
(PRGs) 

Benthic Toxicity September2010 Submitted 9/07/2010 
AOPCs Check In 
Materials 

Treatment - Submitted 03/15/2011; EPA 
Technology comments received 4/27/2011 
Evaluation Tools 
Memo 
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Deliverable1 Submittal Status/ Comments EPA Comments 
Deadline2 Tan?:et Date 

Draft Mitigation - Submitted 03/15/2011; EPA 
Determination comments received 4/27/2011 
Approach for Use 
in the FS Tools 
Memo 
Draft Feasibility - Submitted 03115/2011; EPA 
Study Costing comments received 4/27/2011 
Approach Tools 
Memo 

Draft Identification - Submitted 03/16/2011; EPA 
of"COCs" and comments received 4/27/2011 
Contaminant 
Mobility 
Evaluation 
Criteria For the 
Draft FS Tools 
Memo 
Dredging Water - Submitted 03/31/20 11; EPA 
Quality Evaluation comments received 4/27/2011 
Tools Memo 

Alternatives Submitted 04/06/2011 
Screening 
Materials 
DraftFS Key - Submitted Materials 06/06/2011 
Elements Presentation 06/21 and 
Presentation 06/22/2011 

EPA Directed 01/15/2012 SubmittedOl/16/2012 NA 
Draft Feasibility 
Study (FS) Key 
Work Product 

Draft Feasibility 03/20/2012 Submitted 03/20/2012 6/29/2012 
Study (FS)-
Electronic 
Version For Early 
EPA Team 
Review 
Draft Feasibility 03/30/2012 Submitted 03/30/2012 6/29/2012 
Study(FS) -
Formal Publically 
Accessible 
Submittal 

Validated 90 days following 
Analytical Results completion of each 

sampling activity 
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Deliverable1 Submittal Status/ Comments EPA Comments 
Deadline2 Tan?:et Date 

Comprehensive 2/21/2007 Submitted 2/21/2007. EPA 
Rouud2 Site comments on Sections 1-9 and 
Characterization Appendices A, B, C, D, F, and G 
Summary and Data received 1/15/08; comments on 
Gaps Analysis Section 10 received 3/20/08; 
Report comments on Section 11 

received 5116/08; comments on 
Appendix E received 8/8/08. 
This document was never 
intended to be revised or 
approved by EPA; comments 
will be addressed in the Draft Rl 
Report. 

Draft Sediment August2009 Submitted 8/11/2009 EPA comments not 
Mobility Testing anticipated 
Data Report 

Draft Baseline Early September Submitted 9/2/2009 11/2/2009 
Ecological Risk 2009 Preliminary EPA comments 
Assessment received 12/23/09. 
Report EPA comments received 

07/16/2010. 
EPA benthic approach 
comments received 09/27/2010. 

Draft Baseline Late September Submitted 9/23/2009 11123/2009 
Human Health 2009 Preliminary EPA comments 
Risk Assessment received 12/23/09. 
Report EPA comments received 

07/16/2010. 

Draft Remedial Late October 2009 Submitted 10/27/2009 12/27/2009 
Investigation EPA comments received 
Report 07/16/2010 

Benthic Toxicity Mid November Submitted 11/13/2009 01/13/2009 
Reanalysis 2009 EPA benthic approach 
Technical comments received 09/27/2010. 
Memorandum 

Supporting November Submitted 11/ 19/2009 01119/2010 
Electronic 2009 
Information for 
Draft Benthic 
BERA 

Draft Final 5/2/2011 Submitted 05/02/2011 7/2/2011 
BHHRA 

Draft Final 7/5/2011 Submitted 07/01/2011 9/1/2011 
BERA 
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Deliverable1 Submittal Status/ Comments EPA Comments 
Deadline2 Tan?:et Date 

Human Health and July 2011 Submitted 07/22/2011 9/22/2011 
Ecological Risk 
Management 
Recommendations 

Draft Final 8/29/2011 Submitted 08/29/2011 10/29/2011 
Remedial 
Investigation 
Report 

STORMWATER 
Stormwater 2/112009 Submitted 2/18/2009;EPA 
Loading Check-in comments received 5/6/2009 
Materials 

Revised April Submitted 04/30/201 0; EPA 6/30/2010 
Stormwater 2010 comments received 08/17/20 I 0 
Loading 
Calculation 
Methods 

Final Stormwater Submitted 01131/2011: EPA 3/3112011 
Loading comments received 03/02/2011 
Calculation Revised Report Submitted 
Methods 04/15/2011 

SEDIMENT 
Round 3B Field Submitted 5/4/2007; EPA 
Sampling Plan: comments received 7/25/07. 
Sediment Sampling Superseded by the 1115/2007 
and Benthic R3B Comprehensive Sediment 
Toxicity Testing & Bioassay Testing FSP. 

Upriver and Submitted 5/25/2007; EPA 
Multnomah comments received 10/11/07. 
Channel Sediment Superseded by the 1115/2007 
Evaluation and R3B Comprehensive Sediment 
Field Sampling & Bioassay Testing FSP. 
Plan Technical 
Approach 

Draft Round 3B Submitted 5/25/2007; EPA 
Surface and Core comments received 8/9/07. 
Sediment FSP Superseded by the 11/5/2007 
Preliminary R3B Comprehensive Sediment 
Technical & Bioassay Testing FSP. 
Memorandum 

Draft Round 3B August2007 Submitted 8/29/07; EPA 
Erosion Core comments received 10/11/07. 
Sediment FSP Superseded by the 11/5/2007 
Technical R3B Comprehensive Sediment 
Memorandum & Bioassay Testing FSP. 
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Deliverable1 Submittal Status/ Comments EPA Comments 
Deadline2 Tan?:et Date 

Round 3B QAPP November 2007 Submitted 12/17/2007. Need 
Addendum 10 for EPA approval of this QAPP 
Sediment Sampling Addendum. 

Round 3 Sediment Submitted 06/30/2011 
Trap Deployment 
Field Report 

FATE & TRANSPORT 
Draft Chemical July 2007 Submitted 7/20/2007; EPA 
Fate & Transport comments received I 0/15/07. 
Model L WG response to comments 
Development and submitted 118/2008. 
Data Gaps 
Identification 
Report 
F&TSurface December 2007 Submitted 12/10/2007;EPA 
Sediment FSP- comments received 1/2/08. 
Addendum to 3B 1/16/08 L WG agreed with EPA 
Sediment FSP not to perform the sampling. 

Need EPA agreement that this 
deliverable is no longer needed. 

Draft Submitted 7/27/2009 
Bioaccumulation 
Modeling Report 

CULTURAL RESOURCES 
Draft Cultural 12/16/2005 Submitted 12116/2005 2/14/2006; EPA 
Resource Survey comments not time-
Report critical at this point in the 

project 

BIOLOGICAL ASSESSMENT 
Preliminary Draft 3/30/2012 Submitted 03/20/2012 6/29/2012 
Site-Wide 
Biological 
Assessment -
Electronic Version 
For Early EPA 
Team Review 

Preliminary Draft 3/30/2012 Submitted 03/30/2012 6/29/2012 
Site-Wide 
Biological 
Assessment -
Formal Publically 
Accessible 
Submittal 

Notes: 
1

- Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 200la). 
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Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 
- Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 

EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliv~mbl~ coll)pt~t~d and approved.by EP ~' 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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